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On Route State Route 39 (Beach Bvld.)

Between

Junction of I-5 Bridge Separation #55-161 (PM 15.1)

And

Imperial Highway (SR-90) (PM 19.2)
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This Supplemental Capital Preventive Maintenance Project Report has been prepared under the
direction of the following Registered Engineer. The registered Civil Engineer attests to the
technical information contained herein and the engineering data upon which recommendations,
conclusions, and decisions are based.

Andrew A. Ngo, P.E. %j \

Registered Civil Engineer
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SUPPLEMENTAL
CAPITAL PREVENTIVE MAINTENANCE PROJECT REPORT

A Capital Preventive Maintenance Project Report (CAPM PR), EA 0J400K, was approved on
January 29, 2008. The project limit was originally from PM 8.8 to 19.2. However, a highway
maintenance project (EA 0L6001) scheduled for RTL on March 2012 would have included a
segment of SR-39 from PM 8.8 to 12.7. A PSSR is currently being developed to relinquish a
portion of SR-39 between PM 12.7 and 15.1 to the City of Buena Park, and is scheduled to be
completed by October 2011. This supplemental CAPM PR is being prepared to accommodate
changes in the project limits from its original PM limits of 8.8/19.2 to the revised PM limits of
15.1/19.2. This change has therefore resulted in a change to the construction cost and
programming funding.

In addition, the item unit cost of capital construction cost estimate has changed in the last four
years. Cost modification of building materials nationwide resulted in a decrease in construction
costs for capital improvement projects. This report reflects a cost decrease of approximately
68% from the previous CAPM PR cost estimate due to decrease in project limits and
nationwide decrease in construction costs for capital improvement projects.

The following Table 1 shows the updated cost for the project:

Table 1. Updated Construction Cost Estimate for Supplemental CAPM-PR

Roadway Structure Right of Way Total Project Cost
$4,918,000 $0 $36,300 $4,955,000
Table 2. Previous Construction Cost Estimate from CAPM-PR
Roadway Structure Right of Way Total Project Cost
$15,552,000 $0 $36,300 $15,588,000

This is a candidate project in the 2012 State Highway Operational Protection Program
(SHOPP) for funding in the Fiscal Year 2014/2015.
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Supplemental CAPM PR Preliminary Cost Estimate:
Structural Section Work Quantity Unit cost Cost
Cold Plane (0.25 ft. depth) Exist AC 219,850 SQYD | $0.50/ SQYD $109,925
RAC-G (0.17 ft. depth) 24,110 TON $70/ TON $1,687,700
DGAC (0.08 ft. depth) 11,875 TON $65/ TON $771,875
OGAC (0.17 ft. depth) 1,680 TON $65/ TON $109,200
Roadway Excavation * 100 CY $50/ CY $5,000
ﬁerlll;ed Median Curb & Gutter-350 190 CY $600/ CY $114,000
Remove raised median (40 sq-ft) Lump Sum $6,000
SUBTOTAL (1) $2,803,700
Non-Structural Section Work Quantity Unit Cost Cost

Traffic Control System 65 days $65,000
ADA detectable warning surface 95 EA $120/EA $11,400
Construction Area Signs Lump Sum $25,000
Portable CMS 3 EA $10,000/EA $30,000
Lower/Raise valves 30 EA $1,000/EA $30,000
Lower/Raise Manholes 20 EA $1,500/EA $30,000
Traffic Stripes & Pavement Markings | Lump Sum $25,000
Pavement Markers Lump Sum $170,000
Loop Detectors 290 units $400/EA $116,000
Preparation WPCP Lump Sum $7,000
Water pollution control Lump Sum $40,000
Add/Upgrade Roadway Signs Lump Sum $100,000
Minor Drainage repairs Lump Sum $50,000
Landscape (Raised Median) Lump Sum $10,000
Maintain Traffic/Detour Lump Sum $100,000
Traffic Management Plan (TMP) Lump Sum $30,000
Public Awareness Campaign Lump Sum $30,000
COZEEP Lump Sum $40,000
Resident Engineer Office Lump Sum $30,000
Local Assistance (Cities and PD) Lump Sum $40,000

SUBTOTAL (2) $979,400

SUM OF SUBTOTALS (1) AND (2) $3,783,100

20% Contingency $756,620

10% Mobilization $378,310

PROJECT COST $4,918,000

Right of Way Cost $36,300

TOTAL PROJECT COST $4,955,000

* Roadway Excavation for sidewalk and raised median gap closures — 1.5 ft deep
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